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21 January 1959

Subject: Contract HF-CT-696; Request for Additional Funds
Dear Sir:

Pursuant to the provisions of Part VII - FUNDS ALLOTTED and para-
graph (c) of Part I «- ARTICLES AND SUPPLIES TO BE FURNISHED of
the schedule of the subject contract, we wish to advise you that we are
of the opinion that the cost of providing items to Customer No, 2 under
this contract, through the period ending 30 June 1959, will exceed the
amount allotted to Customer No. 2.

Contractor has discussed the level of support operations with Customer
No. 2's representatives at Warner Robins Air Materiel Area, They
are of the opinion that requirements for the second half of this contract
period will be approximately equal to the requirements of the first half,
We,have computed the total additional funds required for Customer No.
2 as follows:

Item Amount
Film Spool Conversion (non-recurring) .$18, 000.
Maintenance Spares (first half - actual) 33, 726.

Maintenance Spares (second half-estimated) 35, 774.

Total $87, 500,
Less Present Amount Allotted 67, 500,
Additional Funds Required $20, 000,

Contractor, therefore, requests that the funds allotted to Customer No. 2
be increased by $20, 000 to a new total allottment of $87, 500 for the period
1 July 1958 through 30 June 1959,

Very truly yours,

HYCON MFG. COMPANY

{/ Vice President Engineering
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